
 

          

          

          

          

          

          

                    
                    
                    
          

                    

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

UTILITY INFORMATION SHEET 4-EX-5 (REV 3/2004) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s):
 Relocation required.

 Exception to policy needed.

 Other. Explain.
 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements 
U4-1 

-2 
-3 
-4 

U5-7 
-8 
-9 

Prepared By: 

Right of Way Utility Estimator	 Date 
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Typewriter
Gas (LBGO), Oil (Lomita, Tidelands, Tesoro), Sewer (LACSD), Storm Drain (COLB, LACFCD), 
Electrical (SCE Transmission and Distribution), Telecom (Verizon, Charter)
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SCE overhead and underground facilities: permits/easements required within Caltrans R/W 
License/Easements within LACFCD R/W
Oil: license agreements and permits
Telecom: Permits; Verizon - Caltrans Master Agreement Contract (50/50 split between 
Department and Owner)
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Longitudinal and lateral encroachments exist. Most longitudinal encroachments will be
relocated from Caltrans R/W. Lateral encroachments include SCE lines and the COLB Pump
Station outlet.
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X
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X
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SCE poles within Caltrans R/W to be relocated. Utility vaults to be located within Anaheim
Street bridge structure/abutment area. Encasement within Caltrans R/W. 
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Procurement, removal, and construction of SCE facilities may take 12-15 months
after relocation designs are completed. There are a number of SCE lines to
relocate. Due to the limited number of SCE design staff and construction crews, all SCE work
has to be staged and coordinated with SCE. Verizon relocations (due to limited resources) 
may take up to 12 months. Tidelands wells relocation shall be coordinated with the owner.
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69,500,000
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South Segment - Alt 5C
Subarea 2 (Pico-Anaheim)
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2016-07-29
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